COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 03/ 2010

ESTI MATE SUMVARY 08: 50: 24
CONTI D C15827 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 15827- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.5 DAYS TI ME ALLOW 291 WORK DAYS
|-70 & WARD RD | NTERCHNGE | MPV PERCENT TI ME: 7.04 ORI G TI VE ALLOW 291 WORK DAYS
PRQJECT NO. | MD703- 310
|-70 & WARD RD | NTERCHNGE | MPV
NAMVE OF RQAD: 170
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 02/ 26/ 2010 DATE TI ME STARTED 01/22/2010
14802 W 44TH AVE. DATE LET 12/ 03/ 2009 DATE WORK BEGAN  01/22/2010
DATE AWARDED 12/ 18/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 06/ 2010 DATE ACCEPTED
GOLDEN CO 80403 303-279- 6611 DATE NOTI CE TO PROCEED 01/ 22/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 987, 697. 89 PARTI Ol PATI NG $ 304,912. 22 $ 277, 489. 28
AWARD PRQIECT AMT: $  8,544,947. 29 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 2.78% TOTAL EARNI NGS 304, 912. 22 277, 489. 28
FUNDS AVAI LABLE: $ 10,682, 785. 67 STOCKPI LED MATERI ALS 21, 648.73 21,648.73
GROSS EARNI NGS 326, 560. 95 299, 138.01
TOTAL CLAI VB $ 0. 00 RETAI NAGE -9,147.37 -8,324.68
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 317,413.58 290, 813. 33
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 317,413.58 290, 813. 33
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 290, 813. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQIECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001 CLEARI NG AND GRUBBI NG 5.704 0. 000
ACRE 1. 440 2,045.10
1, 420. 21000 1. 440 2,045.10
0010 202-00000 REMOVAL COF STRUCTURES AND OBSTRUCTI ONS 1. 000 0. 000
LS 0. 000 0. 00
43, 113. 54000 0. 000 0. 00
0015 202-00001 *REMOVAL OF STRUCTURE 2.000 1. 000
EACH 0. 000 0. 00
1, 825. 99000 1. 000 1, 825. 99
0020 202-00002 REMOVAL OF STRUCTURE ( SPECI AL) 6. 000 0. 000
EACH 3. 000 5,477.97
1, 825. 99000 3. 000 5, 477.97
0025 202-00008 *TREE TRI MM NG 20. 000 0. 000
HOUR 0. 000 0. 00
192. 74000 0. 000 0.00
0030 202-00010 REMOVAL COF TREE 40. 000 0. 000
EACH 12. 000 2,739.00
228. 25000 12. 000 2,739.00
0035 202-00015 *REMOVAL OF HEADWALL 7.000 0. 000
EACH 4.000 3, 550. 52
887. 63000 4.000 3, 550. 52
0040 202-00019 *REMOVAL OF | NLET 6. 000 0. 000
EACH 0. 000 0. 00
1, 014. 44000 0. 000 0. 00
0045 202-00021 *REMOVAL OF MANHCLE 5. 000 0. 000
EACH 4.000 2,840. 44
710. 11000 4.000 2,840. 44
0050 202-00025 *REMOVAL OF DI TCH LI NI NG 152. 000 0. 000
LF 152. 000 2,622.00
17. 25000 152. 000 2,622.00
0055 202-00030 *REMOVAL OF WATER SERVI CE 3. 000 0. 000
EACH 2.000 2,231.76
1, 115. 88000 2.000 2,231.76



CONTI D: C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 15827-BID ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0002 08: 50: 24

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 202-00031  *REMOVAL OF FI RE HYDRANT 5. 000 0. 000
EACH 5. 000 6, 264. 15
1, 252. 83000 5. 000 6, 264. 15
0065 202-00035 *REMOVAL OF Pl PE 2, 236. 000 0. 000
LF 1, 883. 000 22,916.11
12. 17000 1, 883. 000 22,916. 11
0070 202-00037  *REMOVAL OF END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
202. 89000 0. 000 0. 00
0075 202-00090  *REMOVAL OF DELI NEATOR 15. 000 0. 000
EACH 0. 000 0.00
5. 07000 0. 000 0. 00
0080 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 434. 000 0. 000
5% 0. 000 0.00
4. 26000 0. 000 0. 00
0085 202-00200 REMOVAL OF S| DEWALK 504. 000 0. 000
5% 0. 000 0.00
5. 58000 0. 000 0. 00
0090 202-00201 REMOVAL OF CURB 104. 000 0. 000
LF 0. 000 0.00
11. 31000 0. 000 0. 00
0095 202-00203 *REMOVAL OF CURB AND GUTTER 3, 791. 000 0. 000
LF 0. 000 0.00
3.35000 0. 000 0. 00
0100 202-00206 REMOVAL OF CONCRETE CURB RAMP 30. 000 0. 000
sy 0. 000 0.00
16. 08000 0. 000 0. 00
0105 202-00210 *REMOVAL OF CONCRETE PAVEMENT 2, 346. 000 0. 000
5% 0. 000 0.00
7. 05000 0. 000 0. 00
0110 202-00220  *REMOVAL OF ASPHALT MAT 26, 625. 000 0. 000
5% 0. 000 0.00
2.31000 0. 000 0. 00



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 15827- BI D ESTI MATE RUN 03/ 03/ 2010
PROJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 249, 622. 000 0. 000
5% 0. 000 0. 00
0. 88000 0. 000 0.00
0120 202-00250  *REMOVAL OF PAVEMENT MARKI NG 10, 852. 000 0. 000
SF 0. 000 0. 00
0. 81000 0. 000 0.00
0125 202-00810  *REMOVAL OF GROUND SI GN 33. 000 0. 000
EACH 0. 000 0. 00
81. 15000 0. 000 0.00
0130 202-00821  *REMOVAL OF SI GN PANEL 14. 000 0. 000
EACH 0. 000 0.00
40. 58000 0. 000 0.00
0135 202-00827  *REMOIVAL OF PULL BOX 2.000 0. 000
EACH 0. 000 0. 00
117. 67000 0. 000 0.00
0140 202-00828  *REMOVAL OF TRAFFI C S| GNAL EQUI PNENT 1. 000 0. 000
LS 0. 000 0. 00
3, 192. 43000 0. 000 0.00
0145 202-00900 REMOVAL OF CONCRETE FOOTI NG 12. 000 0. 000
EACH 6. 000 2,130. 30
355. 05000 6. 000 2,130. 30
0150 202-01000  *REMOVAL OF FENCE 1, 834. 000 0. 000
LF 1, 612. 000 4,900. 48
3. 04000 1, 612. 000 4,900. 48
0155 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 6, 168. 000 0. 000
LF 0. 000 0.00
1. 67000 0. 000 0.00
0160 202-01300 *REMOVAL OF END ANCHORAGE 27.000 0. 000
EACH 0. 000 0. 00
111. 59000 0. 000 0.00
0165 202-04001  *PLUG CULVERT 4.000 0. 000
EACH 1. 000 304. 33
304. 33000 1. 000 304. 33



CONTI D: C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15827-BID ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0002 08: 50: 24

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 202-04002  CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0.00
1, 521. 65000 0. 000 0. 00
0175 202-04005  CLEAN VALVE BOX 13. 000 0. 000
EACH 0. 000 0.00
202. 89000 0. 000 0. 00
0180 202-05150  *SANDBLASTI NG 5, 370. 000 0. 000
SF 0. 000 0.00
0. 41000 0. 000 0. 00
0185 203-00010  UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 38, 747. 000 0. 000
cy 0. 000 0.00
5. 58000 0. 000 0. 00
0190 203-00100  MJICK EXCAVATI ON 500. 000 0. 000
cy 0. 000 0.00
25. 36000 0. 000 0. 00
0195 203-01100 PROOF ROLLING 40. 000 0. 000
HOUR 0. 000 0.00
58. 03000 0. 000 0. 00
0200 203-01597  *POTHOLI NG 160. 000 0. 000
HOUR 0. 000 0.00
202. 89000 0. 000 0. 00
0205 203-01622  *SWEEPING (W TH Pl CKUP BROOM) 40. 000 0. 000
HOUR 19. 750 2,704.76
136. 95000 19. 750 2,704.76
0210 207-00205  *TOPSA L 7,000. 000 0. 000
cy 0. 000 0.00
21. 95000 0. 000 0. 00
0215 208-00002  *ERCSION LOG (12 | NCH) 1, 680. 000 0. 000
LF 30. 000 124. 80
4. 16000 30. 000 124. 80
0220 208-00011  *ERCSI ON BALES (VEED FREE) 100. 000 0. 000
EACH 0. 000 0.00
14. 20000 0. 000 0. 00



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 15827- BI D ESTI MATE RUN 03/ 03/ 2010
PROJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 208-00020  *SILT FENCE 10, 000. 000 1, 787. 000
LF 670. 000 676. 70
1. 01000 2, 457. 000 2,481.57
0230 208-00034  *GRAVEL BAG 2, 509. 000 172. 000
LF 2,337. 000 7, 945. 80
3. 40000 2,509. 000 8, 530. 60
0235 208-00040  *CHECK DAM 100. 000 0. 000
EACH 0. 000 0. 00
253. 61000 0. 000 0.00
0240 208-00045  *CONCRETE WASHOUT STRUCTURE 12. 000 0. 000
EACH 1. 000 507. 22
507. 22000 1. 000 507. 22
0245 208-00050  *STORM DRAI N | NLET PROTECTI ON 60. 000 0. 000
EACH 0. 000 0. 00
68. 47000 0. 000 0.00
0250 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 15. 000 0. 000
EACH 1. 000 1, 369. 49
1, 369. 49000 1. 000 1, 369. 49
0255 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 50. 000 2.000
HOUR 10. 500 276. 99
26. 38000 12. 500 329. 75
0260 208-00105  *REMOVAL AND Di SPOSAL OF SEDI MENT ( EQUI PNENT) 65. 000 0. 000
HOUR 7.000 468. 65
66. 95000 7.000 468. 65
0265 208-00205  *EROSI ON CONTROL SUPERVI SOR 150. 000 0. 000
HOUR 0. 000 0.00
55. 79000 0. 000 0.00
0270 208-00206  *EROSI ON CONTROL SUPERVI SOR 321. 000 0. 000
DAY 21. 000 2,023.77
96. 37000 21. 000 2,023.77
0275 208-00300  TEMPORARY BERVB 1, 000. 000 0. 000
LF 0. 000 0. 00
10. 14000 0. 000 0.00



CONTI D: C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15827-BID ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0002 08: 50: 24

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0280 210-00010  *RESET MAI LBOX STRUCTURE 2.000 0. 000
EACH 0. 000 0.00
912. 99000 0. 000 0. 00
0285 210-00035  *RESET WATER METER 4. 000 0. 000
EACH 3. 000 4,564. 95
1, 521. 65000 3.000 4,564.95
0290 210-00750  *RESET LI GHT STANDARD 1. 000 0. 000
EACH 0. 000 0.00
1, 109. 79000 0. 000 0. 00
0295 210-00805  *RESET OVERHEAD S| GN STRUCTURE 1. 000 0. 000
EACH 0. 000 0.00
7, 608. 27000 0. 000 0. 00
0300 210-00810  *RESET GROUND SI GN 2.000 0. 000
EACH 0. 000 0.00
355. 05000 0. 000 0. 00
0305 210-00866  *RESET FI RE PREEMPTION UNI T AND TI MER 1. 000 0. 000
EACH 0. 000 0.00
100. 43000 0. 000 0. 00
0310 210-04010  ADJUST MANHOLE 41. 000 0. 000
EACH 0. 000 0.00
151. 54000 0. 000 0. 00
0315 210-04015  *MODI FY MANHOLE 1. 000 0. 000
EACH 0. 000 0.00
1, 217. 32000 0. 000 0. 00
0320 210-04020  *MODIFY | NLET 1. 000 0. 000
EACH 0. 000 0.00
1, 318. 77000 0. 000 0.00
0325 210-04025  *MODI FY STRUCTURE 1. 000 0. 000
EACH 1. 000 2,130.32
2, 130. 32000 1. 000 2,130. 32
0330 210-04050  ADJUST VALVE BOX 14. 000 0. 000
EACH 0. 000 0.00
59. 09000 0. 000 0.00



CONTI D: C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 15827-BID ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0002 08: 50: 24

CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0335 212-00006  *SEEDI NG ( NATI VE) 30. 000 . 000
ACRE . 000 0.00
243. 46000 . 000 0. 00
0340 212-00032  *SO L CONDI TI ONI NG 26. 000 . 000
ACRE . 000 0.00
2, 835. 35000 . 000 0. 00
0345 213-00002  *MJILCH NG (VEED FREE HAY) 26. 000 . 000
ACRE . 000 0.00
415. 92000 . 000 0. 00
0350 213-00061  *MJILCH TACKI FI ER 5, 200. 000 . 000
LB . 000 0.00
1. 93000 . 000 0. 00
0355 213-00100 *SO L BI NDER 26. 000 . 000
ACRE . 000 0.00
446. 35000 . 000 0. 00
0360 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 . 000
LS . 000 0.00
6, 801. 79000 . 000 0. 00
0365 214-00205  *DECI DUOUS TREE (5 GALLON CONTAI NER) 40. 000 . 000
EACH . 000 0.00
101. 44000 . 000 0. 00
0370 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 7, 050. 000 . 000
5% . 000 0.00
1. 88000 . 000 0. 00
0375 217-00020  *HERBI Cl DE TREATMVENT 30. 000 . 000
HOUR . 000 0.00
202. 89000 . 000 0. 00
0380 250-00110  *HEALTH AND SAFETY OFFI CER 40. 000 . 000
HOUR . 000 0.00
65. 94000 . 000 0. 00
0385 304-06007  AGGREGATE BASE COURSE (CLASS 6) 5, 821. 000 . 000
cy . 000 0.00
18. 75000 . 000 0. 00



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 216. 000 0. 000
TON 103. 180 8,311.15
80. 55000 103. 180 8,311.15
0395 403-09221 STONE MATRI X ASPHALT ( FI BERS) ( ASPHALT) 35, 374. 000 0. 000
TON 0. 000 0. 00
66. 48000 0. 000 0. 00
0400 403-33841 HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 6, 090. 000 0. 000
TON 0. 000 0. 00
41. 08000 0. 000 0. 00
0405 403-34871 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 920. 000 0. 000
TON 0. 000 0. 00
62. 75000 0. 000 0. 00
0410 412-00850 * CONCRETE PAVEMENT (8-1/2 | NCH) 102. 000 0. 000
SY 0. 000 0. 00
37.94000 0. 000 0. 00
0415 412-01100 * CONCRETE PAVEMENT (11 | NCH) 14, 974. 000 0. 000
SY 0. 000 0. 00
47. 42000 0. 000 0.00
0420 412-01120 *CONCRETE PAVEMENT (11 I NCH) (FAST TRACK) 6, 209. 000 0. 000
SY 0. 000 0. 00
79. 13000 0. 000 0. 00
0425 420-00113 GEOTEXTI LE ( DRAI NAGE) (CLASS 2) 258. 000 0. 000
SY 0. 000 0. 00
3. 04000 0. 000 0. 00
0430 420-00132 GEOTEXTI LE ( SEPARATOR) ( CLASS 1) 23, 632. 000 0. 000
SY 0. 000 0. 00
2.03000 0. 000 0.00
0435 503-00036 *DRI LLED CAI SSON (36 | NCH) 57. 000 0. 000
LF 0. 000 0. 00
147. 09000 0. 000 0. 00
0440 503-00048 *DRI LLED CAI SSON (48 | NCH) 44.000 0. 000
LF 0. 000 0.00
209. 99000 0. 000 0. 00



CONTI D: C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15827-BID ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0002 08: 50: 24

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0445 503-00054  *DRILLED CAI SSON (54 | NCH) 106. 000 0. 000
LF 0. 000 0.00
400. 70000 0. 000 0. 00
0450 506-00209  *RIPRAP (9 INCH) 85. 000 0. 000
cy 0. 000 0.00
32. 46000 0. 000 0. 00
0455 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 159. 000 0. 000
cy 0. 000 0.00
349. 98000 0. 000 0. 00
0460 514-00200  *PEDESTRI AN RAI LI NG ( STEEL) 113. 000 0. 000
LF 0. 000 0.00
166. 37000 0. 000 0. 00
0465 601-01000  *CONCRETE CLASS B 5. 000 0. 000
cy 0. 000 0.00
687. 79000 0. 000 0. 00
0470 601-01050  *CONCRETE CLASS B (WALL) 7.000 0. 000
cy 0. 000 0.00
419. 98000 0. 000 0. 00
0475 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 1, 084. 000 0. 000
LB 0. 000 0.00
1. 01000 0. 000 0. 00
0480 603-01155  *15 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 98. 000 0. 000
LF 88. 000 3,035.12
34. 49000 88. 000 3,035. 12
0485 603-01185  *18 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 957. 000 0. 000
LF 514. 000 17, 990. 00
35. 00000 514. 000 17, 990. 00
0490 603-01215  *21 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 1, 698. 000 0. 000
LF 1, 698. 000 71, 910. 30
42. 35000 1, 698. 000 71, 910. 30
0495 603-01245  *24 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 214. 000 0. 000
LF 55. 000 2, 566. 30
46. 66000 55. 000 2, 566. 30



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 603-02245 *30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 313. 000 0. 000
LF 313. 000 18, 416. 92
58. 84000 313. 000 18, 416. 92
0505 603-70504 *5X4 FOOT CONCRETE BOX CULVERT ( PRECAST) 587. 000 0. 000
LF 0. 000 0. 00
261. 72000 0. 000 0. 00
0510 603-82006 *6 | NCH DUCTI LE | RON PI PE 150. 000 0. 000
LF 138. 000 10, 218. 90
74. 05000 138. 000 10, 218. 90
0515 603-82008 *8 I NCH DUCTI LE | RON PI PE 66. 000 0. 000
LF 0. 000 0. 00
137. 46000 0. 000 0.00
0520 603-82016 *16 1 NCH DUCTI LE | RON PI PE 20. 000 0. 000
LF 0. 000 0. 00
503. 77000 0. 000 0.00
0525 604- 16050 *I NLET TYPE 16 (SINGLE) (SPEC AL) 1. 000 0. 000
EACH 0. 000 0. 00
2,028. 87000 0. 000 0. 00
0530 604-19005 *I NLET SPECI AL (5 FOQT) 1. 000 0. 000
EACH 0. 000 0. 00
2, 231. 76000 0. 000 0. 00
0535 604-19105 *INLET TYPE R L 5 (5 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
2,028. 87000 0. 000 0. 00
0540 604-19205 *INLET TYPE R L 10 (5 FQOT) 3. 000 0. 000
EACH 0. 000 0. 00
2, 738. 98000 0. 000 0. 00
0545 604-19410 *I NLET TYPE R SPECI AL (10 FQOT) 1. 000 0. 000
EACH 0. 000 0. 00
3, 043. 31000 0. 000 0. 00
0550 604-20000 *QUTLET STRUCTURE 3. 000 0. 000
EACH 0. 500 5, 546. 43
11, 092. 86000 0. 500 5, 546. 43



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQIECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604-20003 *QUTLET STRUCTURE ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
10, 854. 47000 0. 000 0. 00
0560 604-30005 *MANHCLE SLAB BASE (5 FOOT) 6. 000 0. 000
EACH 5. 000 6, 086. 60
1,217. 32000 5. 000 6, 086. 60
0565 604-30010 *MANHCLE SLAB BASE (10 FQOT) 10. 000 0. 000
EACH 8. 000 12, 984. 80
1, 623. 10000 8. 000 12, 984. 80
0570 604-50150 *1 RRI GATI ON STRUCTURE FRAME AND COVER 1. 000 0. 000
EACH 0. 000 0. 00
12, 477. 57000 0. 000 0.00
0575 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 7,413. 000 0. 000
LF 0. 000 0. 00
12. 88000 0. 000 0. 00
0580 606-00730 *GUARDRAI L TYPE 7 (STYLE CD) 155. 000 0. 000
LF 0. 000 0. 00
62. 90000 0. 000 0. 00
0585 606-01340 *END ANCHORAGE TYPE 3D 12. 000 0. 000
EACH 0. 000 0. 00
505. 04000 0. 000 0.00
0590 606-01370 *TRANSI TI ON TYPE 3G 5. 000 0. 000
EACH 0. 000 0. 00
1, 037. 77000 0. 000 0. 00
0595 606-01380 *TRANSI TI ON TYPE 3H 5. 000 0. 000
EACH 0. 000 0. 00
555. 76000 0. 000 0. 00
0600 606-02005 *END ANCHORAGE ( FLARED) 8. 000 0. 000
EACH 0. 000 0. 00
1, 318. 77000 0. 000 0. 00
0605 607-11525 *FENCE (PLASTI Q) 1, 800. 000 0. 000
LF 999. 000 2,127.87

2.13000 999. 000 2,127.87



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 607-52905 *END PCST (CHAI N LI NK) 5. 000 0. 000
EACH 0. 000 0. 00
134. 82000 0. 000 0. 00
0615 607-52910 *CORNER AND LI NE BRACE PCST (CHAIN LI NK) 15. 000 0. 000
EACH 0. 000 0. 00
182. 60000 0. 000 0. 00
0615 MATERI AL ALLOMNCE CORNER AND LI NE BRACE 0. 000
PCST( CHAI NLI NK)
EACH 7.650 1, 396. 89
182. 60000 7.650 1, 396. 89
0620 607-53172 *FENCE CHAIN LINK (72 I NCH 3,017. 000 0. 000
LF 0. 000 0. 00
10. 35000 0. 000 0. 00
0620 MATERI AL ALLOMNCE 72 | NCH CHAI NLI NK FENCE 0. 000
LF 1, 956. 700 20, 251. 84
10. 35000 1, 956. 700 20, 251. 85
0625 607-60003 *3 FOOT GATE WALK 1. 000 0. 000
EACH 1. 000 226.73
226. 73000 1. 000 226.73
0630 607-60212 *12 FOOT GATE SINGLE (CHAIN LI NK) 1. 000 0. 000
EACH 1. 000 424. 24
424. 24000 1. 000 424. 24
0635 608-00006 * CONCRETE SI DEWALK (6 | NCH) 1, 084. 000 0. 000
SY 0. 000 0. 00
26. 88000 0. 000 0. 00
0640 608-00010 * CONCRETE CURB RAMVP 199. 000 0. 000
SY 0. 000 0. 00
136. 95000 0. 000 0. 00
0645 608-00015 *TRUNCATED DQOVES 20. 000 0. 000
SF 0. 000 0. 00
76. 08000 0. 000 0. 00
0650 608-10000 *SI DEWALK DRAI'N 41. 000 0. 000
LF 0. 000 0.00
228. 25000 0. 000 0. 00



CONTI D C15827 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION | - B) 4,548. 000 0. 000
LF 0. 000 0. 00
10. 85000 0. 000 0. 00
0660 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 2,625. 000 0. 000
LF 0. 000 0. 00
13. 44000 0. 000 0. 00
0665 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 32. 000 0. 000
LF 0. 000 0. 00
20. 29000 0. 000 0.00
0670 609-21900 *CURB AND GUTTER TYPE 2 ( SPECI AL) 635. 000 0. 000
LF 0. 000 0.00
9. 64000 0. 000 0. 00
0675 609-23000 *QUTTER ( SPECI AL) 816. 000 0. 000
LF 0. 000 0. 00
29. 67000 0. 000 0. 00
0680 609-24000 *QUTTER TYPE 2 (SPEC AL) 1, 183. 000 0. 000
LF 0. 000 0. 00
34. 44000 0. 000 0. 00
0685 610-00026 *MEDI AN COVER MATERI AL (6 | NCH PATTERNED CONCRETE) 16, 972. 000 0. 000
SF 0. 000 0. 00
4. 31000 0. 000 0.00
0690 612-00001 *DELI NEATOR (TYPE I) 3. 000 0. 000
EACH 0. 000 0. 00
20. 29000 0. 000 0. 00
0695 612-00002 *DELI NEATOR (TYPE I 1) 3. 000 0. 000
EACH 0. 000 0. 00
25. 36000 0. 000 0. 00
0700 612-00003 *DELI NEATOR (TYPE I 11) 12. 000 0. 000
EACH 0. 000 0. 00
30. 43000 0. 000 0. 00
0705 613-00200 *2 I NCH ELECTRI CAL CONDUI T 5, 892. 000 0. 000
LF 0. 000 0. 00
7.56000 0. 000 0.00
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PON: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQIECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0710 613-00206  *2 | NCH ELECTRI CAL CONDU T (BORED) 3, 400. 000 0. 000
LF 0. 000 0.00
9. 13000 0. 000 0.00
0715 613-00300  *3 | NCH ELECTRI CAL CONDUI T 1, 383. 000 0. 000
LF 0. 000 0.00
16. 84000 0. 000 0.00
0720 613-00306  *3 | NCH ELECTRI CAL CONDU T (BORED) 1, 000. 000 0. 000
LF 0. 000 0.00
11. 16000 0. 000 0.00
0725 613-01200  *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 2, 740. 000 0. 000
LF 0. 000 0. 00
6. 09000 0. 000 0.00
0730 613-01300  *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 300. 000 0. 000
LF 0. 000 0. 00
7.10000 0. 000 0.00
0735 613-07000  *PULL BOX ( SPECI AL) 4.000 0. 000
EACH 0. 000 0.00
149. 12000 0. 000 0.00
0740 613-07023  *PULL BOX (24" X36"X24") 11. 000 0. 000
EACH 0. 000 0.00
771. 99000 0. 000 0.00
0745 613-07034  *PULL BOX (24" X36"X18") 4.000 0. 000
EACH 0. 000 0. 00
771. 99000 0. 000 0.00
0750 613-07040  *PULL BOX (30" X48"X24") 3. 000 0. 000
EACH 0. 000 0. 00
1, 024. 58000 0. 000 0.00
0755 613-10000 *WRI NG 1. 000 0. 000
LS 0. 000 0.00
105, 993. 37000 0. 000 0.00
0760 613-32300  *LI GHT STANDARD STEEL (30 FOOT) 22.000 0. 000
EACH 0. 000 0.00
2, 638. 55000 0. 000 0.00
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PCN: 15827-BID ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0002 08: 50: 24

CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0765 613-32400  *LI GHT STANDARD STEEL (40 FOOT) 7.000 . 000
EACH . 000 0.00
2, 807. 96000 . 000 0. 00
0770 613-35140  *LI GHT STANDARD STEEL H GH MAST (140 FOOT) 3.000 . 000
EACH . 000 0.00
30, 406. 71000 . 000 0. 00
0775 613-40010  *LI GHT STANDARD FOUNDATI ON 30. 000 . 000
EACH . 000 0.00
803. 43000 . 000 0. 00
0780 613-45048  *H GH MAST FOUNDATI ON (DRI LLED CAI SSON) (48 | NCH) 90. 000 . 000
LF . 000 0.00
209. 99000 . 000 0. 00
0785 613-50000  *LOWERI NG DEVI CE 3.000 . 000
EACH . 000 0.00
5, 157. 39000 . 000 0. 00
0790 613-50050  *PORTABLE POWER UNI T 1. 000 . 000
EACH . 000 0.00
466. 64000 . 000 0. 00
0795 613-50100  *LI GHTI NG CONTROL CENTER 1. 000 . 000
EACH . 000 0.00
3, 700. 66000 . 000 0. 00
0800 613-50125  *CONTROL CENTER BOX 3.000 . 000
EACH . 000 0.00
4, 729. 30000 . 000 0. 00
0805 613-50150  * SECONDARY SERVI CE PEDESTAL 7.000 . 000
EACH . 000 0.00
1, 431. 37000 . 000 0.00
0810 613-70250  *LUM NAI RE H GH PRESSURE SODI UM (250 WATT) 22.000 . 000
EACH . 000 0.00
315. 49000 . 000 0. 00
0815 613-70400  *LUM NAI RE H GH PRESSURE SODI UM (400 WATT) 8. 000 . 000
EACH . 000 0.00
381. 43000 . 000 0. 00
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PCN: 15827-BID ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO. 0002 08: 50: 24

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0820 613-71000  *LUM NAI RE H GH PRESSURE SODI UM (1000 WATT) 12. 000 0. 000
EACH 0. 000 0.00
782. 13000 0. 000 0. 00
0825 613-72150  *LUM NAI RE H GH PRESSURE SODI UM (WALL TYPE) (150 WATT) 1. 000 0. 000
EACH 0. 000 0.00
379. 40000 0. 000 0. 00
0830 614-00011  *SIGN PANEL (CLASS 1) 290. 000 0. 000
SF 0. 000 0.00
10. 45000 0. 000 0. 00
0835 614-00012  *SIGN PANEL (CLASS I1) 726. 000 0. 000
SF 0. 000 0.00
13. 69000 0. 000 0. 00
0840 614-00013  *SIGN PANEL (CLASS I11) 822. 000 0. 000
SF 0. 000 0.00
24. 35000 0. 000 0. 00
0845 614-00200  *STEEL SIGN POST (U 2) 11. 000 0. 000
LF 0. 000 0.00
6. 09000 0. 000 0. 00
0850 614-00214  *STEEL SIGN POST (1.75X1.75 | NCH TUBI NG 192. 000 0. 000
LF 0. 000 0.00
4.56000 0. 000 0. 00
0855 614-00216  *STEEL SIGN POST (2X2 | NCH TUBI NG 75. 000 0. 000
LF 0. 000 0.00
6. 09000 0. 000 0. 00
0860 614-01583  *STL SIGN SUPP(2-1/2 IN RD SCH 80) ( POSSLI P) 37.000 0. 000
EACH 0. 000 0.00
355. 05000 0. 000 0. 00
0865 614-32000  *MONOTUBE OVERHEAD S| GN CANTI LEVER (20 | NCH DI AVETER) 1. 000 0. 000
EACH 0. 000 0.00
27, 163. 56000 0. 000 0. 00
0870 614-42400  *NMONOTUBE OVERHEAD S| GN BRI DGE (24 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0.00
65, 362. 15000 0. 000 0. 00
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PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0875 614-70150 * PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 10. 000 0. 000
EACH 0. 000 0. 00
488. 96000 0. 000 0. 00
0880 614-70216 *TRAFFI C SI GNAL FACE (8-8) 2.000 0. 000
EACH 0. 000 0. 00
418. 96000 0. 000 0. 00
0885 614-70328 *TRAFFI C SI GNAL FACE (12-8-8) 2.000 0. 000
EACH 0. 000 0. 00
531. 56000 0. 000 0.00
0890 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
578. 23000 0. 000 0.00
0895 614-72858 * PEDESTAL PCLE (3 FOOT 6 | NCH) 2.000 0. 000
EACH 0. 000 0. 00
733. 44000 0. 000 0.00
0900 614-72860 *PEDESTRI AN PUSH BUTTON 4. 000 0. 000
EACH 0. 000 0. 00
150. 14000 0. 000 0.00
0905 614-72871 *LOOP DETECTOR W RE ( PREFAB) SPECI AL 3, 682. 000 0. 000
LF 0. 000 0. 00
6. 44000 0. 000 0. 00
0910 614-72875 *LOOP DETECTOR W RE 864. 000 0. 000
LF 0. 000 0. 00
1.72000 0. 000 0. 00
0915 614-72878 *TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 7.000 0. 000
EACH 0. 000 0. 00
886. 62000 0. 000 0. 00
0920 614-72889 *TRAFFI C SI GNAL VEH CLE DETECTOR (M CRO TYPE) 4. 000 0. 000
NON- | NVASI
( VB EACH 0. 000 0. 00
616. 78000 0. 000 0. 00
0925 614-80000 *FLASH NG BEACON 2.000 0. 000
EACH 0. 000 0.00
2,507. 69000 0. 000 0.00
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PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0930 614-81140 *TRAFFI C SI GNAL- LI GHT PCLE STEEL (1-40 FOOT MAST ARV 1. 000 . 000
EACH . 000 0. 00
12, 145. 84000 . 000 0. 00
0935 614-82010 *TRAFFI C SI GNAL PCLE STEEL (1 MAST ARM 3. 000 . 000
EACH . 000 0. 00
9, 509. 33000 . 000 0. 00
0940 614-84100 *TRAFFI C SI GNAL PEDESTAL POLE ALUM NUM 4.000 . 000
EACH . 000 0. 00
826. 77000 . 000 0.00
0945 614- 86246 * CONTROLLER ( TYPE 170E- HC11) 1. 000 . 000
EACH . 000 0. 00
22, 930. 32000 . 000 0.00
0950 614-86250 *RAMP METERI NG CONTRCLLER 1. 000 . 000
EACH . 000 0. 00
10, 079. 44000 . 000 0.00
0955 614-87010 *FI BER OPTI C CABLE (SINGLE MODE) (12 FI BER) 4,500. 000 . 000
LF . 000 0.00
1. 62000 . 000 0. 00
0960 614-87020 *OPTI CAL TRANSCEI VER 8. 000 . 000
EACH . 000 0. 00
1, 701. 21000 . 000 0. 00
0965 614-87320 *CLOSED CIRCUI T TELEVI SI ON 1. 000 . 000
EACH . 000 0. 00
5, 452. 59000 . 000 0. 00
0970 614-87325 *CLOSED G RCUI T TELEVI SI ON PCLE 1. 000 . 000
EACH . 000 0. 00
1, 934. 53000 . 000 0. 00
0975 616-30499 *TRASH GUARD SPECI AL 1. 000 . 000
EACH . 000 0. 00
6, 468. 05000 . 000 0. 00
0980 617-00018 *18 | NCH CULVERT PI PE 451. 000 . 000
LF . 000 0. 00
39. 06000 . 000 0. 00
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PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0985 619- 75000 *CAST | RON VALVE BOX 1. 000 . 000
EACH . 000 0. 00
197. 82000 . 000 0. 00
0990 619-78048 *6 | NCH FI RE HYDRANT 3. 000 . 000
EACH . 000 4,818. 58
2, 409. 29000 . 000 4,818. 58
0995 621-00450 DETCUR PAVEMENT 1, 832. 000 . 000
SY . 000 0. 00
41. 43000 . 000 0. 00
1000 622-00270 *BOLLARD 88. 000 . 000
EACH . 000 0. 00
393. 75000 . 000 0.00
1005 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 . 000
LS . 100 6, 086. 62
60, 866. 17000 . 100 6, 086. 62
1010 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 50. 000 . 000
HOUR . 500 291. 65
116. 66000 . 500 291. 65
1015 626- 00000 *MOBI LI ZATI ON 1. 000 . 000
LS . 000 0. 00
182, 858. 82000 . 000 0. 00
1020 626- 01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 . 000
LS . 000 0. 00
1, 521. 65000 . 000 0. 00
1025 627-00005 *EPOXY PAVEMENT MARKI NG 468. 000 . 000
GAL . 000 0. 00
53. 77000 . 000 0. 00
1030 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCOLVENT BASE) 387. 000 . 000
GAL . 000 0. 00
26. 38000 . 000 0. 00
1035 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 13, 026. 000 . 000
SF . 000 0.00
8. 37000 . 000 0.00
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PON: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQIECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
1040 627-02001  *PREFCRVED PLASTI C PAVEMENT MARKI NG (TYPE 11) 3, 689. 000 0. 000
SF 0. 000 0.00
8. 37000 0. 000 0.00
1045 627-30327  *PREFORVED PLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) ( TYPE 516. 000 0. 000
1
) SF 0. 000 0.00
13. 19000 0. 000 0.00
1050 627-30332  *PREFORVED PLASTI C PAVEMENT MARKI NG ( XWALK- STCP LI NE) 2, 518. 000 0. 000
SF 0. 000 0. 00
9. 13000 0. 000 0.00
1055 629-01001  *SURVEY MONUMENT (TYPE 1) 32. 000 0. 000
EACH 0. 000 0. 00
116. 66000 0. 000 0.00
1060 629-01005  *SURVEY MONUMENT (TYPE 5) 1. 000 0. 000
EACH 0. 000 0. 00
111. 59000 0. 000 0.00
1065 629-01110  *LOCATE MONUMENTS 8. 000 0. 000
HOUR 0. 000 0.00
91. 30000 0. 000 0.00
1070 630-00000  *FLAGA NG 3, 960. 000 0. 000
HOUR 389. 000 8, 682. 48
22.32000 389. 000 8, 682. 48
1075 630-00003  *UN FORVED TRAFFI C CONTRCL 1, 000. 000 0. 000
HOUR 0. 000 0.00
45. 65000 0. 000 0.00
1080 630-00007  *TRAFFI C CONTROL | NSPECTI ON 257. 000 3.000
DAY 11. 000 1, 394. 80
126. 80000 14. 000 1,775. 20
1085 630-00012  *TRAFFI C CONTROL MANAGEMENT 291. 000 0. 000
DAY 17. 000 9, 484. 98
557. 94000 17. 000 9, 484. 98
1090 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 0. 000
EACH 0. 000 0.00
304. 33000 0. 000 0.00
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PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1095 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 25. 000 0. 000
EACH 2.500 253. 60
101. 44000 2.500 253. 60
1100 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 179. 000 4.500
EACH 6. 500 263.77
40. 58000 11. 000 446. 38
1105 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 107. 000 0. 000
EACH 5. 500 223.19
40. 58000 5. 500 223.19
1110 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 20. 000 0. 000
EACH 0. 000 0. 00
40. 58000 0. 000 0.00
1115 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 422. 000 0. 000
SF 0. 000 0. 00
15. 22000 0. 000 0. 00
1120 630-80355 *PORTABLE MESSAGE S| GN PANEL 10. 000 2.500
EACH 0. 000 0.00
6, 086. 62000 2.500 15, 216. 55
1125 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 6. 000 0. 000
TYP
5 EACH 2.500 2,028. 88
811. 55000 2.500 2,028. 88
1130 630-80360 *DRUM CHANNELI ZI NG DEVI CE 500. 000 6. 000
EACH 29. 000 588. 41
20. 29000 35. 000 710. 15
1135 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 6. 000 0. 000
EACH 3. 000 121.74
40. 58000 3. 000 121.74
1140 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 6. 000 0. 000
EACH 0. 000 0. 00
40. 58000 0. 000 0. 00
1145 630-80370 * CONCRETE BARRI ER ( TEMPCORARY) 2, 800. 000 0. 000
LF 0. 000 0. 00
35. 51000 0. 000 0. 00
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PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1150 630-80380 *TRAFFI C CONE 600. 000 0. 000
EACH 75. 000 609. 00
8. 12000 75. 000 609. 00
1155 630-80520 *MOBI LE PAVEMENT MARKI NG ZONE 12. 000 0. 000
DAY 0. 000 0. 00
253. 61000 0. 000 0. 00
1160 630-85010 *| MPACT ATTENUATCOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 000 0. 00
3, 043. 31000 0. 000 0. 00
1165 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 3. 000 0. 000
TE
(TEMPCRARY) EACH 0. 000 0.00
14,202. 11000 0. 000 0.00
1170 700-70010 F/ A M NOR CONTRACT REVI SI ONS 1, 220, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1175 700-70011 F/ A PARTNERI NG 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1180 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 175, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700-70013 F/ A CONCRETE PAVEMENT | NCENTI VE 60, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1190 700-70016 F/ A FUEL COST ADJUSTMENT 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1195 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 125, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 520, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
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PON: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQIECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1205 700-70023 F/ A ON- THE- JOB TRAI NEE 2,400. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1210 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1215 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1220 700-70031 F/ A | NTERI M SURFACE REPAI R 35, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1225 700-70034 F/ A DEWATERI NG 8, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1230 700-70034 F/ A TRAFFI C CONTROL DEVI CES FOR ADA ADAPTI ON 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1235 700-70034 F/ A WORK ZONE SAFETY 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700-70072 F/ A OBTAI N PONER FROM XCEL ENERGY 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1245 700-70230 F/ A COVWMUNI CATI ON LI NES 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1250 700-70380 F/ A ERCSI ON CONTROL 100, 000. 000 0. 000
F A 1, 980. 610 1,980.61
1. 00000 1, 980. 610 1,980.61
1255 700-70424 F/ A SLOPE RECONSTRUCTI ON 20, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00
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PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1260 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 10, 815, 628. 97 $ 299,138.01 % 319, 307. 74
CAT NOO300 STRUCTURES
1275 202- 00026 REMOVAL CF SLOPE AND DI TCH PAVI NG 350. 000 0. 000
SY 0. 000 0. 00
20. 09000 0. 000 0. 00
1280 504- 06400 *SO L NAIL WALL 1, 405. 000 0. 000
SF 0. 000 0. 00
25. 21000 0. 000 0. 00
1285 507-00000 * CONCRETE SLOPE AND DI TCH PAVI NG 18. 000 0. 000
CcY 0. 000 0. 00
349. 98000 0. 000 0. 00
1290 601-03050 *CONCRETE CLASS D (WALL) 38. 300 0. 000
CcY 0. 000 0. 00
821. 69000 0. 000 0. 00
1295 601-40301 *STRUCTURAL CONCRETE COATI NG 1, 330. 000 0. 000
SF 0. 000 0.00
1. 33000 0. 000 0. 00
1300 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 3,612. 000 0. 000
LB 0. 000 0.00
1.01000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 85,638.94 $ 0.00$ 0. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1305 620- 00005 FI ELD OFFI CE ( SPECI AL) 1. 000 0. 050
EACH 0. 000 0.00
67, 206. 40000 0. 050 3, 360. 32
1310 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 0. 250
EACH 0. 000 0.00
15, 571. 60000 0. 250 3,892.90
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CONTI D C15827
PCN: 15827-BI D ESTI MATE RUN 03/ 03/ 2010
PRQJECT: | MD703- 310 ESTI MATE NO 0002 08: 50: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
1315 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 0. 000 0. 00
1, 825. 99000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 86, 429.98 $ 0.00$ 7,253.22
PRQJIECT TOTAL CURRENT AMI $ 10, 987, 697.89 $ 299,138.01 % 326, 560. 96



